

Design Key Milestones



Key Milestone

Milestone	TargetDate	ActualDate	Status	Ahead/Delay
Award of Showflat	20/10/2020	20/10/2020	Done	0
BP Approval	15/04/2021	30/03/2021	Done	15
PP Approval	30/06/2020	28/07/2020	Done	-28
WP Approval	29/01/2021	02/03/2021	Done	-32

Authority Submission



Authority Submission			General Project Progress		(Category		Department	
			All			All	~	All	✓
Item _	Submission No.	Target Submission	Actual Submission	Final WD Resubmission	Target Approval	Actual Approval	Remarks		Status
HDB Endorsement (PP)	1	30/04/2020	27/04/2020		29/05/2020	19/05/2020			Approved
HDB Endorsement (WP)	3	30/10/2020	05/11/2020	12/11/2020	13/11/2020				Pending
PCP 2nd Flyer	1	30/06/2020			30/07/2020				Pending
PCP 2nd Flyer (Distribute)	1	30/07/2020	26/08/2020		20/08/2020				Pending
Provisional Permission	2	29/05/2020	21/05/2020		30/06/2020				Pending
Written Permission (WP)	3	13/11/2020	23/11/2020	26/01/2021					Pending

WD Submission History

ltem	N/O Submission WD Received	WD Resubmission
HDB Endorsement (PP)	1	
HDB Endorsement (WP)	1	
HDB Endorsement (WP)	2 06/11/2020	12/11/2020
HDB Endorsement (WP)	3 13/11/2020	16/11/2020
PCP 2nd Flyer	1	
PCP 2nd Flyer (Distribute)	1	
Provisional Permission	1	
Provisional Permission	2 24/06/2020	03/07/2020
Written Permission (WP)	1	
Written Permission (WP)	2 12/01/2021	26/01/2021
Written Permission (WP)	3 01/02/2021	02/02/2021