
Design Key Milestones



Key Milestone

Milestone	TargetDate	ActualDate	Status	Ahead/Delay
Award of Showflat	20/10/2020	20/10/2020	Done	0
BP Approval	15/04/2021	30/03/2021	Done	15
PP Approval	30/06/2020	28/07/2020	Done	-28
WP Approval	29/01/2021	02/03/2021	Done	-32